



Construction Program

Major Todd D. Rupright

Selfridge Air National Guard

Base 127th Base Civil Engineer

Squadron

27 April 2009

Status of Construction Projects

- ✦ FY05 Add: Joint ANG/AFRC Security Forces Facility ~ \$10.0M
 - Original Joint (ANG & AFRC) Design Complete
 - Project changed to building 160 and 831 based upon outcome of the space utilization study (April 2008)
 - Design Authorization received. Must be complete and awarded prior to 30 September 2009
- ❖ Groundbreaking: TBD
- ❖ Tentative Grand Opening: **TBD**



FY10 MILCON Candidate Project

- ✦ FY10 Add: ADAL Composite Squadron Operations Facility (Bldg 34) ~ \$5-8M
 - Resolves Significant current Space Authorization Shortage
 - ◆ Fighter Squadron Operations function roughly 40% UNDER their authorized space (Still Needs Resolution) – 9,695 SF
 - Allows for smooth transition from F-16C to A-10 Aircraft
- ❖ Groundbreaking: TBD
- ❖ Tentative Grand Opening: TBD



FY 10 Metering/DDC Energy Project

♦ ~ \$2-3M Upgrade to Meters and DDC system

▮ **Status: Finalizing 1391 (Draft Submitted)**

♦ Awaiting Design Authorization

▮ **Scope Of Work**

▮ * Provide and install electric meters.

▮ * Tie meters into DDC controls

▮ * Write software to integrate meters into DDC system

▮ * Provide 8hr training

▮ * Provide up to 12 new DDCs (1 system

▮ * Provide any required meter calibration for one year

▮ *Installation to meet ANG ETL 01-1-1 requirements

▮ *Installation to meet NEC requirements

▮ *Meter is to be Digital/solid state

▮ *Accuracy 0.5%



FY11 MILCON Candidate Project

- ✦ FY11 Add: ADAL KC 135 Maintenance Shop (Building 36) ~ \$20+ M
 - Add 19,406 SF
 - Alter 63,873 SF
- ✦ Project will increase shop space to overcome deficiencies and provide administrative space for personnel moving from buildings 7 and 32
- ❖ Groundbreaking: TBD
- ❖ Tentative Grand Opening: TBD



FY12 MILCON Candidate Project

- ▣ FY12 Add: ADAL KC 135 Squadron Operations Facility (Bldg 17) ~\$7-9M
 - Add 14,005 SF
 - Alter 15,670 SF
- ▣ FY 12 Demo:
 - KC 135 Command Post/Maintenance (Bldg 7) ~ \$1.0M
 - KC 135 WSMM (Bldg 32) >\$700K
- ❖ Groundbreaking: TBD
- ❖ Tentative Grand Opening: TBD



Other Construction Projects

- ♦ \$25K - \$400K level projects
 - Misc horizontal projects (airfield and roads)
 - Roofing projects
 - Minor renovations
 - Smaller utility projects



Questions?

